



# Scope of Work

**Project:** CPF fiber buildout in Wheeler County, Ga for Glenwood Telephone.

**Mileage:** 152.13 miles (cable miles)

**Timeline:** Approximately 224 days (Monday – Thursday)

**Work Expectations:** Placement of fiber to be direct buried.

- Most areas will be plowed.
- Only directional bore what is necessary.
- Contractor responsible to locate all utilities.

**Weekly Production:** The crew foreman and inspector are to get together at the end of every week to compare/match footage and units placed for that week.

**Invoicing:** Any invoices are to be sent to the resident to approve before being sent to GTC.

**Provisions:** All materials (cable, conduit, peds, handholes, etc.) will be provided by GTC and must be checked out prior to use. All tools and equipment must be provided by the contractor.

**Number of Crews Requested:** 4 plow crews and 2 bore crews.

**Communication:** Chain of command will be adhered to as follows;

- Any day-to-day construction concerns will be decided upon between the foreman and inspector.
- Any major concerns will be handled by the resident, who will consult with GTC if need be.

**Damage/Clean Up:** These responsibilities fall solely on the contractor. This includes;

- Any utilities damaged during construction must be repaired before construction can resume.
- Any property damaged during construction must be repaired/replaced before construction can resume.
- Any materials being placed that are damaged during construction must be replaced at contractor's expense.
- Cleanup can be performed daily, but must be completed by the end of the week prior to crew going home.

**Construction Delays:** Any extension to the contract will be decided upon by the resident and GTC. Rain days will be granted for inclement weather or the effects thereof, and must be decided before noon of said workday. Other extensions may be granted for non-productive days that are of no fault of the contractor, if they are decided upon by the resident and GTC.

Project Manager:

Pete Salazar

[Pete.salazar@palmettoeng.com](mailto:Pete.salazar@palmettoeng.com)

(912)245-0253

Resident Engineer:

Brandon Ogle

[Brandon.ogle@palmettoeng.com](mailto:Brandon.ogle@palmettoeng.com)

(912)805-1122